

# MENDOCINO RAILWAY

Foot of Laurel Street  
Fort Bragg, California 95437

707 964 6371 TEL  
707 964 6428 FAX

1 March 2023

## Memorandum

To: Kim Walsh (DTSC) and Craig Hunt (North Coast RWQCB)

From: Mike Buck, Project Manager

cc: Robert Pinoli (Mendocino Railway)  
Jeremie Maehr (Kennedy/Jenks)  
Rachel Morgan (Kennedy/Jenks)  
Dave Massengill (Georgia-Pacific)

Subject: Monthly Summary Report: February 2023  
Former Georgia-Pacific Wood Products Facility  
90 West Redwood Avenue, Fort Bragg, Mendocino County, California

---

This memorandum provides a monthly summary report for the former Georgia-Pacific Wood Products Facility (site) located at 90 West Redwood Avenue, Fort Bragg, Mendocino County, California. This report is required by Section 6.3 of the Site Investigation and Remediation Order (Docket No. HSA-RAO 06-07150) issued by the Department of Toxic Substances Control (DTSC). This report summarizes activities completed during the subject month and those planned for the following month, listed below under the categories listed in the Order.

### **A. Specific actions taken by or on behalf of Respondent during the previous calendar month (February 2023):**

1. Completed field work for the SSI Work Plan for the Former AST AOI and MES/Pilot Study AOI on 15 February 2023. DTSC visited the site during the field work.
2. Mobilized to the site to begin the Q1 2023 Groundwater Monitoring Event on 27 February 2023.

### **B. Actions expected to be undertaken during the current calendar month (March 2023):**

1. Continue coordination with the City for CDP 9-22 for the Mill Pond Dam project with Division of Safety of Dams process.

Kim Walsh (DTSC) and Craig Hunt (North Coast RWQCB)

1 March 2023

Page 2

2. Continue coordination with Division of Safety of Dams for the Mill Pond Dam project with CDP process.
3. Implementation of the Q1 2023 Groundwater Monitoring Event.
4. Begin preparing the RI Report Addendum to present the findings of the SSI Work Plan for the Former AST AOI and MES/Pilot Study AOI.
5. Hold PM Meeting if requested by DTSC.

**C. All planned activities for the current month:**

1. Begin or continue work on the following:
  - i. RI Report Addendum
  - ii. Coastal Development Permitting process.
  - iii. Implementation of the Q1 2023 Groundwater Monitoring Event.

**D. Any requirements under this Order that were not completed:**

1. None.

**E. Any problems or anticipated problems in complying with this Order:**

1. None.

**F. All results of sample analyses, tests, and other data generated under this Order during the previous calendar month, and any significant findings from these data:**

Analytical results from the groundwater monitoring will be included in the groundwater monitoring report. Analytical results from the SSI Work Plan will be included in the RI Report Addendum.