
Special City Council

City of Fort Bragg

Meeting Agenda

416 N Franklin Street

Fort Bragg, CA  95437

Phone: (707) 961-2823   

Fax: (707) 961-2802

THE FORT BRAGG CITY COUNCIL MEETS CONCURRENTLY 

AS THE FORT BRAGG MUNICIPAL IMPROVEMENT DISTRICT 

NO. 1 AND THE FORT BRAGG REDEVELOPMENT SUCCESSOR 

AGENCY

Town Hall, 363 N Main Street5:00 PMTuesday, February 25, 2025

SPECIAL CITY COUNCIL / PLANNING COMMISSION  - MILL SITE VISIONING 

WORKSHOP

CALL TO ORDER

ROLL CALL

COUNCILMEMBERS PLEASE TAKE NOTICE

Councilmembers are reminded that pursuant to the Council policy regarding use of electronic devices during public 

meetings adopted on November 28, 2022, all cell phones are to be turned off and there shall be no electronic 

communications during the meeting. All e-communications such as texts or emails from members of the public 

received during a meeting are to be forwarded to the City Clerk after the meeting is adjourned.

2.  CONDUCT OF BUSINESS

City Council / Planning Commission Joint Special Meeting Mill-Site Workshop25-482A.

Workshop Agenda

Master Development Agreement Process

Illustrative Plan Formative Elements

Site Specific Topics

Illustrative Plan For Discussion In Progress

Open Space Network Access and Circulation In Progress

Illustrative Plan References

Draft Fort Bragg Millsite Master Development Proposal

City Council Guiding Principles_2019

City & Commission Planning Objectives_2017-2018

Additional Remediation_2-20-25

Public Comment - Mill Site

Attachments:

ADJOURNMENT

The adjournment time for all Council meetings is no later than 10:00 p.m.  If the Council is still in session at 10:00 

p.m., the Council may continue the meeting upon majority vote.
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February 25, 2025Special City Council Meeting Agenda

STATE OF CALIFORNIA          )

                                                  )ss.

COUNTY OF MENDOCINO     )

I declare, under penalty of perjury, that I am employed by the City of Fort Bragg and that I 

caused this agenda to be posted in the City Hall notice case on February 21, 2025.

_______________________________________________

AMBER LENORE WEAVER

Acting City Clerk

NOTICE TO THE PUBLIC:

DISTRIBUTION OF ADDITIONAL INFORMATION FOLLOWING AGENDA PACKET 

DISTRIBUTION:

• Materials related to an item on this Agenda submitted to the Council/District/Agency after distribution of the 

agenda packet are available for public inspection upon making reasonable arrangements with the City Clerk for 

viewing same during normal business hours.

• Such documents are also available on the City of Fort Bragg’s website at https://city.fortbragg.com subject to 

staff’s ability to post the documents before the meeting.

ADA NOTICE AND HEARING IMPAIRED PROVISIONS:

It is the policy of the City of Fort Bragg to offer its public programs, services and meetings in a manner that is readily 

accessible to everyone, including those with disabilities.  Upon request, this agenda will be made available in 

appropriate alternative formats to persons with disabilities. 

If you need assistance to ensure your full participation, please contact the City Clerk at (707) 961-2823. Notification 

48 hours in advance of any need for assistance will enable the City to make reasonable arrangements to ensure 

accessibility.

This notice is in compliance with the Americans with Disabilities Act (28 CFR, 35.102-35.104 ADA Title II).
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Text File

City of Fort Bragg 416 N Franklin Street

Fort Bragg, CA  95437

Phone: (707) 961-2823   

Fax: (707) 961-2802

File Number: 25-48

Agenda Date: 2/25/2025  Status: BusinessVersion: 1

File Type: Staff ReportIn Control: Special City Council

Agenda Number: 2A.

City Council / Planning Commission Joint Special Meeting Mill-Site Workshop
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AGENDA  

MILL SITE PLANNING WORKSHOP 

Tuesday, February 25, 2025 
Fort Bragg Town Hall - 363 North Main Street 

 

 
5:00 - 5:30 pm Open House; view maps and wall materials; informal 

discussions with the Project Team Members 
 
5:30 - 6:00 pm Workshop orientation and introduction of the Project 

Team, objectives for the evening, and perspectives upon 
the joint City of Fort Bragg/Mendocino Railway Illustrative 
Plan and subsequent planning process  

 
6:00 - 6:20 pm  ‘Walk around’ review of the Illustrative Plan Maps and wall 

materials (adding ‘sticky note’ comments to maps and 
posters and formulating questions) 

 
6:20 – 8:15 pm  Public comments and questions  
 
8:15pm - 8:30 pm Next steps – Council Study Session on March 10th, City 

Council decision whether to proceed with formal planning 
process, and if so, seeking extension of stay of the 
litigation  

 

Adjourn  
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Fort Bragg Mill Site Master Development Agreement 
Planning Process 

 

City of Fort 
Bragg

Mendocino 
Railway

Phase 3
Master  

Development 
Agreement:

Phase 1
Mill Site 

Illustrative Plan  
& Strategy

Regulatory 
Compliance 
Requirements:
-- DTSC
-- RWQCB
-- CCC
-- Other

Other Input:
-- Tribal 
Consultation
-- Other Land 
Owners
-- Community 
Outreach
-- Market 
Assessment

Land Use Approvals:
-- LCP Amendment(s)
-- CEQA Clearances
-- Rezoning
-- Master Tentative Map
-- Final Maps
-- Coastal Development 
Permits, City CUPs, etc.

Other Regulatory 
Clearances:
-- Hazardous Materials 
Remediation (RAP)
-- Regional Water Quality 
Control Board (NPDES)
-- Caltrans (Highway One 
encroachment, etc.)
-- State Department of 
Fish & Wildlife

Financing Plan:
-- Predevelopment Costs
-- Site Infrastructure & 
Services Plan
-- Development Forecast 
& Valuation
-- Financial Analysis
-- City Impact Fees & 
Charges
-- CFD formation

Real Estate Transactions:
-- Master Tentative Map 
Conditions
-- Other Right-of-way 
dedications
-- Public/Private 
Purchase & Sale 
Agreement(s)
-- Developer/builder 
RFPs & Land Sales 

Phase 4
Development 
Management 

Program

Phase 2  
Memorandum 

of 
Understanding

Mendocino 
Railway

City of Fort 
Bragg Other 

Developer(s)

Other 
Regulating 
Agencies

D-1

D-2

D-3

D-4

Mendocino 
Railway

City of Fort 
Bragg
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Fort Bragg Mill Site – Illustrative Plan Formative 

Elements 

1. Establish Land Use Sub-Areas -- The essence of a land use plan is the spatial 

expression, a mosaic, of sub-areas where various land uses will be located and will 

interact with each other internally and with surrounding existing land uses. 

2. Distinguish the North Mill Site Area from the South Mill Site Area -- The North 

Mill Site area is best thought of as an extension and enhancement to the City's 

existing downtown urban form, focusing on housing and visitor-serving uses with 

near-term development potential while the expansive South Mill Site Area has longer 

range potential for a variety of uses including larger format commercial, industrial, 

and institutional uses along with visitor-serving and residential uses.  

3. Determine Individual Land Use Types & Mix -- Planning for the Mill Site has 

always assumed a mix of residential, commercial, visitor serving, and industrial 

areas in addition to coastal access uses (e.g., parking), and conservation uses. 

While the Plan can envision a desired mix of use types, development densities and 

quantities, the market will always determine what gets built. Lacking a 'ready 

market', flexibility and strategy are necessary, taking advantage of current market 

conditions while creating value and incentivizing development for which there may 

not be a current market. 

4. Resolve and Reflect Development Constraints. A range of site-specific and area-

wide development constraints will affect the location and scale of new development. 

While some of these constraints have been reflected in the Illustrative Plan, others 

will be revealed during the formal planning process. 

5. Create Community and Real Estate Value -- The key to successful development of 

the Mill Site given its large swath of development land and lacking a fully developed 

market demands 'creating value'. Such value begins with public investments (e.g., 

the coastal trail) and through good planning, establishing development entitlements 

and permits, improving existing amenities, investment in needed infrastructure, and 

other development readiness investments as needed to attract investors and 

builders. 

6. Enhance Coastal Access -- The Coastal Trail and adjacent parks and open spaces 

will remain the central amenity of the Mill Site. The Land Use Plan for the Mill Site 

will further improve the Coastal Trail and other existing public access facilities by 

providing additional access points, visitor attractions, and expanding parking where 

and if needed. 

7. Infrastructure Needs & Capacity -- Development of the Mill Site will require a full 

range of urban infrastructure that will shape and be constructed concurrent with 

development activity. This infrastructure includes roadways, water, sewer, drainage, 

and power utilities. This infrastructure will be 'tuned' to the precise needs determined 

in the formal planning process. Infrastructure funding will be derived from private 

equity, development fees and charges, land secured special taxes and 

assessments. Potential City sources include grant funding, utility rates, property tax 

increments, and bonds.  
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Fort Bragg Mill Site – Site-Specific Topics 

There are several specific topics, beyond the land use designations, that 

will need to be evaluated, designed, and integrated as may be appropriate 

in the subsequent formal planning process. 

1. Scale and Locate Visitor Parking -- The Master Plan offers the 

opportunity to further enhance coastal access through the strategic 

location of additional visitor parking, expanding bicycle/pedestrian 

access, and providing transit access.  

2. Determine Mill Pond & Wetland Areas Uses -- The Mill Pond, as 

remediated, will require special planning and engineering, and facility or 

infrastructure improvements. The industrial ponds, wetlands, and 

potential restored creeks on the Mill Site will also require special 

planning and related engineering and facility or infrastructure 

improvements.  

3. Respond to Spatial Constraints – In addition to the constraints 

reflected in the formation of the Illustrative Plan, the Mill Site is subject to 

a range of development constraints that will need to be addressed as 

part of Master Plan preparation and implementation. These constraints 

include avoidance of areas actively needed for hazardous materials 

remediation, sea cliff erosion (related to sea level rise), archeological 

sites, soils conditions, wetlands, etc. These constraints will be mitigated 

or avoided as part of the Mill Site formal planning process. 

4. Create an Internal Trolley Transit Circulation System -- The large 

size and linear configuration of the Mill Site, its eastern boundary 

comprised of the urban core of Fort Bragg, and the need to provide 

enhanced visitor coastal access may create an opportunity to provide a 

'fixed guideway' rail system to move people around. 
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All drawings and written material herein constitute the original and unpublished work of the architect and/or the architect’s affiliates and may not be duplicated, used, or disclosed without the prior written consent of the architect. © Hornberger + Worstell, Inc.

Mill Site | Fort Bragg CA  Illustrative Plan For Discussion    In Progress 02.12.2025
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All drawings and written material herein constitute the original and unpublished work of the architect and/or the architect’s affiliates and may not be duplicated, used, or disclosed without the prior written consent of the architect. © Hornberger + Worstell, Inc.

Mill Site | Fort Bragg CA  
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Fort Bragg Mill Site – Planning Documents Referenced 

The following is a partial listing of the previously prepared Mill Site Planning 

documents.  

 Mill Site Specific Plan Preliminary Draft (January 2012)  

• Community’s and City Council’s Key Mill Site Reuse Issues (February 6, 

2017) 

Source: City Council Agenda Item Summary – Georgia-Pacific Mill Site Specific Plan and 

Reuse Process  

• Policy Goals – California Coastal Commission (2018) 

Source: California Coastal Commission Strategic Plan 2013-2018  

• Fort Bragg Municipal Code – Title 17 (CLUDC) Coastal Land Use and 

Development Code  

 Coastal General Plan = Local Coastal Plan (LCP) •City Council Ad Hoc 

Committee Land Use Map (February 26, 2020)  

• NHUDC Creek Daylighting Scoping Analysis – Exhibits Exhibit 2: OUE-

Lowland and Maple Creek Draft Conceptual Plan (March 5, 2015)  

• Preliminary Topographic Base Map LACO Engineering / Surveyors 

(September 5, 2019)  

• Project Plans for Retrofit of Mill Pond Dam Former Georgia-Pacific Wood 

Products Facility Slate Geotechnical Consultants (March 29, 2022)  

• Remediation Report Exhibits – Former Georgia-Pacific Wood Products 

Facility (Kennedy/Jenks Consultants):  

- OU-E Soil and Sediment Status  

- OU-E Groundwater Status  

- Drainage Areas and Discharge Points  

- Wetlands and Other Wet Environmentally Sensitive Habitat Area – Central, 

Southern  

- Figure 1: Mill Site Soil and Sediment Land Use Controls  

- Figure 2: Mill Site Groundwater Land Use Controls  
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Working Draft 
December 8, 2024 
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Fort Bragg Millsite Master Development Agreement Process 

The City of Fort Bragg (City) and the Mendocino Railway (MR) have tentatively agreed that a 

formal and cooperative ‘master planning and development agreement’ approach to further 

development of the Mill Site is in the interest of both parties, other property owners, and the City 

as a whole. As a part of pursuing this cooperative approach the parties have agreed to stay the 

pending litigation between them, to pursue settlement discussions, including with the California 

Coastal Commission, which is also an intervening party in the action. 

Assembling such a cooperative approach will build upon the many years of planning, 

environmental review, remediation, infrastructure improvement, and development that has 

occurred as well as the current aspirations of MR and land use and policy objectives of the City. 

The master ‘development agreement’ approach recommended has been used successfully in 

complex development projects in California for decades. Development agreements (see Cal. 

Gov’t Code § 65864 et seq.) are contractual agreements between a local jurisdiction and a 

developer(s) regarding a particular development project. Development agreements overlay 

standard planning and development regulations (zoning, etc.) adding a ‘vesting’ of development 

approvals (entitlement) and other considerations (public investments, etc.) by the local 

jurisdiction in trade for considerations and contributions from the developer that cannot be 

imposed through normal ‘police power’ development regulations or financing methods.  

The proposed Mill Site Development Agreement -- given the complexities involved, will need to 

be approached in sequentially phased approach allowing planning and technical analyses, 

community engagement, negotiations, cooperation with other landowners in or adjacent to the 

Mill Site, and consultations with the regulating agencies in the mix including the California 

Coastal Commission, the Department of Toxic Substances Control (DTSC), tribal interests, etc.  

A conceptual illustration of such a phased approach to creating a Mill Site Development 

Agreement is shown on Figure 1. Our consultant, Walter Kieser, Senior Principal with the firm 

Economic & Planning Systems, has assembled this approach drawing upon his own and the 

firm’s experience with such agreements for management of large-scale development projects 

and development financing. Mr. Kieser also brings his historical knowledge of the Mill Site 

stretching back now 20 years working for the City of Fort Bragg. The illustration remains a 

‘sketch’ but provides an overall sense of how such a process could be structured. 

The illustration shows four major phases of activity and agreement, each punctuated with a 

‘decision point’ (D-1, D-2, etc.) where the parties would complete their respective tasks and 

obligations and agree to proceed to the next phase. Key to this approach is a ‘stair-step’ 

procedure that keeps efforts in their proper subordinated order, allowing the resolution of issues, 

building of confidence and certainty, and providing a milestone-based off-ramp if agreement is 

not reached.  

Decision Point 1 – Agree to pursue a development agreement and stay pending litigation.  

The proposed approach will require agreement between the parties to pursue a potential 

development agreement (as can be further detailed) in good faith and agree to stay pending 

litigation. This provisional agreement would authorize and further define the first phase of work. 

Time frame: 14 days. 

Figure 1 – Master Development Agreement Illustrative Flow Diagram 
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Phase 1 – Millsite Development Strategy. It will be necessary to ‘get on paper’ a generalized 

illustration of proposed land uses, existing and future ownership of land, and the location of the 

City of Fort 
Bragg

Mendocino 
Railway

Phase 3
Master  

Development 
Agreement:

Phase 1
Mill Site 

Development 
Strategy

Regulatory 
Compliance 
Requirements:
-- DTSC
-- RWQCB
-- CCC
-- Other

Other Input:
-- Tribal 
Consultation
-- Other Land 
Owners
-- Community 
Outreach
-- Market 
Assessment

Land Use Approvals:
-- Specific Plan
-- LCP Amendment/
Rezoning
-- CEQA (EIR)
-- Master Tentative Map

Regulatory Clearances:
-- Hazardous Materials 
Remediation (RAP)
-- CEQA (EIR)
-- Coastal Development 
Permit

Financing Plan:
-- Predevelopment Costs
-- Site Infrastructure & 
Services Plan
-- Development Forecast 
& Valuation
-- Financial Analysis
-- City Impact Fees & 
Charges
-- CFD formation

Real Estate Transactions:
-- Master Tentative Map 
Conditions
-- Other Right-of-way 
dedications
-- Public/Private 
Purchase & Sale 
Agreement(s)
-- Developer RFP & Land 
Sale 

Phase 4
Development 
Management 

Program

Phase 2  
Memorandum 

of 
Understanding

Mendocino 
Railway

City of Fort 
Bragg Other 

Developer(s)

Other 
Regulating 
Agencies

D-1

D-2

D-3

D-4
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Working Draft 
December 8, 2024 
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basic infrastructure serving the Site (and City), including any rail-related improvements. This 

high-level illustrative plan, building on prior analysis and planning proposals for the Mill Site, 

would generally describe the development program envisioned, the actions needed to achieve 

the development program, including needed outreach and agency consultations, meeting all 

regulatory requirements, public and private infrastructure investments required, and how, given 

all of this, sufficient public and private values can be created. This information, and supporting 

definition of terms, rights, and responsibilities, will serve as the basis of a Memorandum of 

Understanding (MOU)between the two parties developed in Phase 2. Time frame: 90 days. 

Decision Point 2 – Agree to Prepare a Memorandum of Understanding 

The Development Strategy will disclose and determine how the interests of MR and the City, as 

well as the California Coastal Commission (CCC), can be met and a general reckoning of all the 

regulatory requirements, permitting, and investments that will be required. On the basis of this 

information, resolution of issues, and agreement, the basic terms of a potential DA can be 

outlined in a MOU. 

Phase 2 – Memorandum of Understanding. The terms derived from the Development 

Strategy (and other sources) will be structured in a non-binding document that will allow 

formalization of terms, related evaluation (cost and feasibility analysis, etc.) and a wholistic view 

of the development program, its benefits (value creation, etc.) City actions and investments, 

landowner and developer actions and investments, and the necessary third-party regulatory 

requirements and how they will be met as part of the development process will be evaluated. An 

overall work plan and schedule for preparation of the DA and its referenced technical 

components would be developed and attached to the MOU, along with a funding agreement to 

pay for the process. Time frame 60 days. 

Decision Point 3 – Agree to Proceed with the DA and its Related Planning, Review, 

Financing, and Real Property Transactions 

A Draft DA would be prepared early in Phase 3 based upon the MOU terms and related 

negotiations. Meanwhile, the substantive activities would be fully mobilized along with an 

agreement and commitment of funding to pay for preparation of the DA and its technical 

components. Settlement of the pending legal actions are proposed to occur as a component of 

the final approval of the DA. 

Phase 3 –Development Agreement. Assuming the MOU process yields an agreement to 

proceed with the more expansive planning, engineering, financing, and transactions, a formal 

DA can be initiated. It is during Phase 3 that the substantive components encompassed by the 

DA will be completed, building on the full breadth and depth of prior efforts. A full and detailed 

work program will be needed at this point as well as assembling the consultants and legal 

advisors needed to complete the respective plans, review, and analysis as needed to complete 

the four major components of the DA – 1) Land Use Approvals; 2) Regulatory Clearances; 3) 

Infrastructure Financing; and 4) any Real Estate Transactions (P&SA). 

It is difficult at the outset to estimate the timeframe required to complete the DA and its four 

technical components, particularly given the requirements and influence of the regulatory 

agencies in the mix. However, the overall program, during each phase, will be structured to 

reveal and scope the various components and related regulatory actions, thus clarifying and 

expediting the schedule needed to complete the work. Estimated time frame 18 months. 
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Decision Point 4 – Finalize and Adopt any DA 

Following completion of the technical components and agreement to DA terms reflecting the 

technical work, regulatory requirements, feasibility testing, and execution of related agreements, 

a DA can be adopted, following the full public hearing process, by the City in a bundle with the 

development approvals, regulatory permitting, funding agreement and mechanisms, and related 

land transactions. 

Phase 4 – Development Management Program. The terms of the DA will be played out over 

time including completing needed land use approvals, regulatory compliance clearances, 

assembling financing and related financing districts, if any, and crafting and completing any land 

purchases and sales, as infrastructure improvements, subdivision, and development proceeds. 

All of this will require creation of a project management team and a sustained, cooperative 

working relationship between the City, MR, landowners, the CCC and other regulatory agencies, 

and ‘vertical’ developers that may purchase developable land in the Mill Site, all as guided by 

the DA and the land use approvals. While it is difficult to forecast the vertical development 

stage, it will likely take many years to complete.  
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City Council’s and Planning Commission’s Mill Site 

Reuse Guiding Principles (2019) 

1. Establish a coastal park with a multi-use trail and other parks. 

2. Create new job opportunities on the Mill Site. 

3. Establish zoning for residential & visitor serving uses in the Northern 

District. Establish zoning for jobs in the Southern District (light industrial, 

education, visitor serving, R & D, and office space). 

4. Provide for visitor services along Redwood Ave. 

5. Establish an Urban Reserve to preserve part of the site for a future 

planning effort. 

6. Incorporate smart growth practices such as compact design, mixed-use 

development, and higher density residential development adjacent to the 

City’s central business district. 

7. Require sustainable development practices such as low impact 

development and green building. 

8. Require high quality design for all development. 

9. Retain public view corridors to the ocean. 

10. Allow for daylighting of Maple Creek. 

11. Extend the City street-grid onto the Mill Site. 
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Fort Bragg Mill Site – Planning & Policy Objectives 

 COMMUNITY AND CITY COUNCIL - KEY MILL SITE REUSE ISSUES 

(2017) 

1. Extend City street-grid onto the site.  

2. Retain views toward the ocean.  

3. Create new job opportunities on the Mill Site.  

4. Extend the downtown commercial district onto the Mill Site.  

5. Establish a coastal park with a multi-use trail and other park amenities.  

6. Zone for residential uses in the Northern District; Zone to extend the Central 

Business District; Zone to extend visitor serving uses; Zone for compact 

mixed-use residential development in the Central District; Zone for job-

generating uses such as light industrial, education, and office space in 

Southern District;  

7. Southern District - Establish an Urban Reserve to preserve an area of the site 

for a future planning process and to allow future residents/City Council the 

opportunity to shape redevelopment of a portion of the site;  

8. Implement sustainable practices in conjunction with future development on 

the Mill Site, such as low impact development, green building, storm water 

catchment, etc.;  

9. Incorporate “smart growth” practices such as compact design, mixed-use 

development, and higher density residential development adjacent to the 

City’s Central Business District;  

10. Incorporate high-quality design criteria for all development in the planning 

area;  

11. Central District - Daylight culverted Maple Creek.  

Source: City Council Agenda Item Summar y – Georgia Pacific Mill Site Specific Plan and 

Reuse Process Pages 7-8 02.06.2017  

POLICY GOALS – CALIFORNIA COASTAL COMMISSION (2018) 

Three goals focus on core Commission policy concerns:  

GOAL 1: Maximize Public Access and Recreation  

GOAL 2: Protect Coastal Resources  

GOAL 3: Address Climate Change through Local Coastal Program Planning, 

Coastal Permitting, Inter-Agency Collaboration, and Public Education  

Source: California Coastal Commission Strategic Plan 2013-2018  
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Fort Bragg Mill Site – Remediation 

1. The State of California Department of Toxic Substances Control (DTSC) 

is the lead agency with oversight of Mill Site Remediation. 

2. The Mill Site is cleaned up, i.e., has been fully remediated, except for 

Operable Unit E (OU-E (the Mill Pond and associated wetland area). 

3. As part of remediation land use covenants will restrict future uses in 

certain portions of Mill Site. These include: 

 Soil and Soil Vapor Restricted Areas (in vicinity of Skunk Train depot; 

south of Mill Pond). 

 Groundwater Restricted Areas (NW of Skunk Train depot; north of 

Cypress/west of north-south access road; southwest of Mill Pond) 

 Soil Restricted Area (southeast of Mill Pond) 

4. Next Step for OU-E Remediation is the completion of the OU-E 

Feasibility Study Addendum 

5. Subsequent implementation steps will include: 

 Prepare CEQA document 

 Complete OU-E Remedial Action Plan (RAP) 

 Permitting and Implementation of OU-E RAP 

6. The community proposed ‘daylighting’ Maple Creek and Alder Creek on 

Mill Site that currently discharge to ocean through Mill Pond may lead to 

additional mitigation or remediation efforts. 
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February 25, 2025 

 

Dear Fort Bragg City Council, 

 

The Board of Directors of Coast Youth Soccer League is very interested in a public sports complex at the 

former mill site.  CYSL is the largest recreational youth league on the coast with 350 kids playing each 

Fall.  The lack of sports fields and facilities on the coast is unacceptable.  The field conditions for all of 

our schools are substandard.  If we had proper fields on the coast it would benefit the entire community.  

Local schools would see improved athletics across the board.   

 

It is a very wholesome idea to become a sports destination in Northern California. It would grow the tax 

base, job market and improve community health.  The ideal climate in Fort Bragg would be attractive to 

people from all over Northern California.  The hotels, restaurants and gas stations could see major profits 

in the off-season from teams coming from all over the state.   

 

Please consider a sports complex for indoor and outdoor teams in your mill site plans. 

 

Thank you, 

Coast Youth Soccer League Board of Directors 

Jamie Campione 

Roxeanne Perkins 

Wyatt Wells 

Kylie Felicich 

Melissa Renteria 

Rio MacGregor 

Matt Richter 

18



To the Mill Site Decision Makers: 

The Fort Bragg Girls Softball Association (FBGSA) fully supports the vision of including a Multi-Sport 
Sports Complex on a portion of the Mill Site as part of its development plan. This facility would not only 
benefit the Fort Bragg Community but would provide a centralized sporting location for the entire 
Mendocino Coast. 

The number of participants playing softball in FBGSA has grown tremendously over the past several 
years.  In the years since the COVID lockdown, the Association has grown from 50 players to 138 players: 

 2021 – 50 players 
 2022 – 96 players 
 2023 – 120 players 
 2024 – 124 players 
 2025 – 138 players 
 
For 2025, FBGSA is fielding 14 teams across 4 Divisions.  We have access to only 3 fields on the Middle 
School campus, one of which we must share with the Middle School softball team, and another which 
we must share with the Middle School soccer team.  This makes scheduling practices and games very 
challenging and limits the amount of practice time we can provide for each team (especially before 
Daylight Savings Time starts).  With the expected continued growth in the number of participants, this 
problem will only be exasperated in the future. 
 
A multi-sport Sports Complex, which would include several lighted softball/baseball fields, on a portion 
of the Mill Site would allow the players in FBGSA to get the practice time that they deserve.  In addition, 
this would allow FBGSA to host softball tournaments, bringing business to our local hospitality providers. 

While FBGSA would certainly benefit from this Sports Complex, every youth and adult sports 
organization, as well as the public at large, would benefit.  

We hope that you will actively consider including a multi-sport Sports Complex in the vision for the Mill 
Site reuse plan. 

Sincerely, 

FBGSA Board of Directors 

Tati Arguelles – President Trinity Roach – Vice President  Kelly Fairall – Secretary 

Mark Fiduccia – Treasurer Kristy Rasmussen – Parliamentarian Carly Wells – Board Member 

Christina Morrill   Tony Arguelles     Derrick Maxey 

Grant Downie   Morgan Chacon 
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From: Whippy, Isaac
To: Weaver, Amber; Munoz, Cristal
Subject: FW: Millsite
Date: Tuesday, February 25, 2025 2:46:17 PM
Attachments: image003.png

From: Paul Clark <pclark@fortbraggrealty.co> 
Sent: Tuesday, February 25, 2025 2:41 PM
To: Paul Clark <pclark@fortbraggrealty.co>; Whippy, Isaac <iwhippy@fortbragg.com>
Cc: cdd <cdd@fortbragg.com>
Subject: Millsite
 

Think the city council gave direction no not disturb the airstrip. Safety concerns. Meeting tonight Please forward to Council
 
 
Paul Clark
Century 21 Fort Bragg Realty
809 North Main Street
Fort Bragg, CA 95437
707-964-0811
DRE 00640014
pclark@fortbraggrealty.co
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From: John
To: Munoz, Cristal; Whippy, Isaac; Weaver, Amber
Subject: Special City Council meeting 2/25/2025 - post-meeting public comment
Date: Wednesday, February 26, 2025 1:37:35 PM

1. I support the effort by Coast Youth Soccer for improved sports fields, on the millsite or
elsewhere.  When the Skunk Classic youth soccer tournaments were in full swing twenty-odd
years ago, Fort Bragg businesses benefited from a surge of visitors – minivans full of familes all
over town.
 
2. When water was maintained in Pond 9 at the north end of the millsite, it provided habitat
for deer, raptors, geese, and ducks, and received significant use by these wildlife.  Even
though Georgia Pacific stopped pumping water into the pond, when rainwater collects in it,
wildlife does return to the pond, and even when dry the plant life on the pond edges is still
used by some wildlife, particularly deer.
 
If water was restored to the pond, it would provide important habitat for wildlife.
 
3.I also support the daylighting of Maple Creek, as well as Alder Creek, as described by the
Noyo Headlands Unified Design Group Alternative Plan. Besides the aesthetic improvement to
the property by daylighting the creeks, there would be significant environmental benefit from
cleaner water flowing to the ocean, and added wildlife habitat.
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